



United States Department of the Interior

BUREAU OF LAND MANAGEMENT

Grants Pass Interagency Office

2164 N. E. Spalding Ave

Grants Pass, Oregon 97526

www.blm.gov/office/medford-district-office



Apr 16, 2024

5460 (ORM070)
ORM07-TS-2023.0014
Salmon Run Timber Sale

CERTIFIED MAIL - RETURN RECEIPT REQUESTED (7020 3160 0001 6261 3389)

Boise Cascade Wood Products, LLC
P.O. Box 100
Medford, Oregon 97501

MODIFICATION NO. 1

Dear Purchaser:

Please refer to your Salmon Run Timber Sale contract No. ORM07-TS-2023.0014. On April 9, 2024, during a site visit to Unit 32-25, your representatives, Mr. Brian Sutch and Mr. Kyle Syfert, discussed with the project engineer the need for Temp Route 32-25-A and Temp Route 32-25-B as identified in the contract and flagged on the ground. The conclusion was that only Temp Route 32-25-B will be necessary for harvesting this portion of the Unit, but all construction activities will ensure the avoidance and disturbance of the large diameter trees adjacent to Temp Route 32-25-B's clearing limits. Additionally, Temp Route 32-25-A will not be necessary to harvest that portion of the unit and will be removed from the contract.

Modification 1 changes Exhibits C & D portions of the contract, which includes the deletion of the Temp Route 32-25-A (440 linear feet) into Unit 32-25 off the 33-5-31.1 Road. These changes include:

Deletes Temp Route 32-25-A

- Deletes 440 linear feet of temp route construction (\$3,894.67)
- Deletes decommissioning requirement (water bars and barricade) (\$603.89)

Removes \$4,498.56 from the construction and maintenance appraisal allotments.

Adds Spot Rocking on the Miller Gulch Road System

- Spot rock the Miller Gulch Road system to the sum of \$4,498.56 with 1.5"-minus crushed rock per contract specifications. Contract cost per CY of 1.5"-minus crushed rock material averaged \$58.08 which calculates to approximately 77.5 CY's.

Adds \$4,498.56 to the construction appraisal allotment.

Modification No. 1 results in a zero-dollar modification.

All other terms and conditions of your contract shall remain in full force and effect.

If you agree with the terms of this modification, please have an officer of your company who is authorized to sign Bureau of Land Management timber sale contracts execute and return all copies to this office for approval. Your approved copy will be returned to you which will be your authorization to proceed under the terms of the contract.

Sincerely,

HEIDI
LOWERY

Digitally signed by HEIDI
LOWERY
Date: 2024.04.16
18:14:34 -07'00'

Heidi L. Lowery
Field Manager
Grants Pass Field Office

BOISE CASCADE WOOD PRODUCTS, LLC

Accepted: 4-22-24
(Date)

By: Brian
Log Buyer
(Title)

[Corporate Seal]

Attest: [Signature]
4/22/24
(Title)

UNITED STATES OF AMERICA

Signed and Approved: 4/22/24
(Date)

By: Heidi Lowery
Field Manager
(Title)